

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

MA & UD Department – Nellore Municipal Corporation – Approval of work slip for an amount of Rs.4,98,34,912.00 (Rupees Four crores, ninety eight lakhs thirty four thousand Nine hundred and twelve only) for completion of Municipal Office Building – Permission - Accorded – Orders – Issued.

MUINICIPAL ADMINISTRATION & URBAN DEVELOPMENT (BUDGET.2) DEPARTMENT

G.O.Ms.No.247

Dated: 05 -6-2010

Read the following

1. G.O.Ms.No.34, MA&UD (Tc.2) Department dated:22.1.2010
2. From the Engineer-in-Chief, (Public Health) – Hyderabad
Lr.no.6416/T4/NLR,(MP1)/2009 dated:17.3.2010.

ORDER:

In the reference 2nd read above, the Engineer-in-Chief, (Public Health) Hyderabad, has reported that the Administrative sanction was accorded for construction of new office building for Nellore Municipal Corporation at Santhapet in the vacant land in CAS No:1470 as per the type design issued by the Director of Town & Country Planning, Hyderabad vide BP No:56/2005 for an amount of Rs.200.00 Lakhs under Rajiv Nagara Bata Programme as part of the then Hon'ble Chief Ministers assurance vide Roc. No.16895/2005 (RNB), Dt: 13-09-2007. The estimate was technically sanctioned for an amount of Rs.200.00 Lakhs vide ENC (PH) R.No.139/2008-09, Dt:02-12-2008 based on S.S.R 2008-09.

2. As the space was inadequate at Santhapet site, it was resolved to shift the proposed building to the open site available to an extent of Ac 2.50 (approx) in the District TB hospital premises in CS No.557. The District collector vide Proc No:E4/3141/2008 dated 5-10-2009 issued orders for advance possession of the land to an extent of Ac 3.00 in CS No:557,559 etc., in District TB hospital premises for construction of Municipal Corporation office building pending regular alienation by the Government.

3. Keeping in view the extent of site available and also to accommodate all future requirements of the corporation and expansion, the Municipal Corporation, Nellore proposed to go for a bigger and higher building and the Director Town & Country Planning, Hyderabad furnished revised type design vide B.P.No. 12/09. The Estimate was prepared with above modifications based on CSSR 2008-09 and the estimated cost worked to Rs. 525.00 Lakhs including Water Supply, Sanitary, Electrical and other L.S Provisions. The Council vide resolution No. 32 dated 07.11.2009 accorded sanction for Rs. 525.00 Lakhs and resolved to complete the construction of office building as per revised type design issued by the Director of Town & Country Planning.

5. Based on the proposal of Commissioner and Director of Municipal Administration, Hyderabad vide Lr. Roc.No.21899/2009/B3, Dt.21.12.2009 Administrative Sanction was accorded by the Government for an additional amount of Rs. 325.00 Lakhs vide G.O. 1st read above. Engineer-in-Chief, (Public Health) Hyderabad has accorded revised technical sanction for Rs. 525.00 Lakhs vide ENC (PH) proceedings R.No. 38/2009-10, Dt. 17.03.2010.

6. The Municipal council Nellore vide C.R.No. 32, Dated 7.11.2009 resolved to take up the additional work as, it is advantageous to the department to execute the additional work through the same agency which is willing to execute with old agreement rates (CSSR 2008-09).

7. The Engineer-in-Chief, (Public Health) Hyderabad has therefore requested the Government to accord Approval for work slip for an amount of Rs. 5,04,68,883.00 including Water Supply, Sanitary, Electrical, Tender Premium, Statutory Provisions and to get the additional work executed with the same with the same terms and conditions of the agreement.

8. Government after careful examination, hereby approve the work slip for an amount of Rs.4,98,34,912.00 (Rupees Four crores, ninety eight lakhs thirty four thousand Nine hundred and twelve only) for completion of Nellore Municipal Corporation Office Building in Nellore including Water Supply, Sanitary, Electrical, and Statutory Provisions without tender premium, through the same agency, with terms and conditions of old agreement.

9. The Engineer-in-Chief (Public Health), Hyderabad shall take necessary action accordingly in the matter.

10. This order issues with the concurrence of Finance (Expr.M&F) Department vide their U.O.No.12537/172/A1/Expr (M&F)/10, Dt:25/05/2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**T.S. APPA RAO,
PRINCIPAL SECRETARY TO GOVERNMENT (UD)**

To
The Engineer-in- Chief (Public Health), Hyderabad.
The Commissioner & Director of Municipal Administration, Hyderabad
Copy to:
P.S. to M (MA)
P.S to Prl. Secy.,(UD)
Sf/Sc.

// FORWARDED BY ORDER //

SECTION OFFICER